CONTRACT NO. 6004

ARTERIAL CLEANING SCHEDULE OF STARTING DATES - 2008

SUMMARY OF QUANTITIES

URBAN
100 STATE
MAIN
CODE NO. ITEM UNIT | quanTITY
X0323141 | SUPPLEMENTAL SWEEPING MILE 20
X0330600 | FULL ARTERIAL CLEANING CYCLE EACH 3

ARTERIAL CLEANING SCHEDULE OF STARTING DATES - 2009

1st FULL CLEANING CYCLE - MARCH 1 ist FULL CLEANING CYCLE -

2nd FULL CLEANING CYCLE Rl JULY 1 2nd FULL CLEANING CYCLE -

3i-d FULL CLEANING CYCLE - SEPTEMBER 1 (RECOMMENDED TO BE COMPLETED 3rd FULL CLEANING CYCLE . -~
ON OR BEFORE NOVEMBER 30)

MARCH 1
JULY 1

SEPTEMBER 1 (RECOMMENDED TO BE COMPLETED
ON OR BEFORE NOVEMBER 30)

e:\projects\mi27988 \sweepingoontroct2d8.dgn

59.2000 ‘ / IN.

= 12/17/2087
mdyjo

NOTES:

1. SCHEDULE MAY VARY AS DIRECTED BY THE ENGINEER.

2. THE CONTRACTOR MAY NOT START CLEANING CYCLES BEFORE THE DATES SCHEDULED
IN THE PLANS WITHOUT WRITTEN AUTHORIZATION FROM THE ENGINEER.

3. NO WORK WILL BE ALLOWED DURING ANY LEGAL HOLIDAY PERIOD.

4, ALL SCHEDULES OF ANTICIPATED STARTING DATES SHOWN ARE TENTATIVE
AS DETERMINE BY THE DEPARTMENT’S OPERATIONAL NEEDS.
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